

## C2 Timeline

FCC Form 470 Activity	C2 Timeline
District to Determine Needs	10/26/2021
District to Draft RFP/BID or Simple Specifications with E-Rate Compliant Timeline, Decision Matrix, Equivalency Language and State/Local Rules	11/2/2021
CSM Review RFP/BID Specifications for E-Rate Compliance	11/9/2021
Board Approval of RFP	11/16/2021
Final RFP Uploaded into EPC/ District Review	11/17/2021
Form 470 Draft	
District Certifies Form 470	11/17/2021
District fulfills any additional State/Local Requirements such as Advertising	11/18/2021 11/22/2021
Job Walk or Bidders Conference (If Any)	Date will be included if this item is required per the project
Questions Deadline	11/26/2021
Answers are Posted	11/30/2021
Determine if Original 28-Day Window will need to be restarted.  Otherwise, 28-Day Window is Completed	12/15/2021
RFP/BID Due Date	12/22/2021
Decision Matrix and service provider bids are provided to CSM	12/29/2021
District Board Agenda for Contracts (If Any)	Per Meeting no Board Approval for Contracts
District provides signed contracts to CSM	1/12/2022